
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/08/2007

ESTIMATE SUMMARY 08:07:27

CONTID: C15111R        ESTIMATE NO: 0004 PROG 2005

PCN: 15111R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

29 Road/US 50 Intersection PERCENT TIME:

PROJECT NO: C 0501-049                    

29 Road/US 50 Intersection

NAME OF ROAD: 050A

PROJECT COUNTIES: MESA

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 04/30/2007 DATE TIME STARTED 10/30/2006

5750 W. AIRPORT ROAD DATE LET 08/17/2006 DATE WORK BEGAN 10/30/2006

 DATE AWARDED 08/22/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/07/2006 DATE ACCEPTED

SEDALIA CO 80135     303/791-3759 DATE NOTICE TO PROCEED 10/30/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,729,465.05 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,513,637.25 NON-PARTICIPATING 388,892.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,211.76

SECURITIES ENCUMBERED 5,211.76

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.67

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

60.93%

675,729.55

388,892.20

388,892.20

388,892.20

$

$

$

$

27,500.00

1,026,235.50

1,053,735.50

0.00

1,053,735.50

-22,704.56

22,704.56

1,053,735.50

0.00

AMOUNT DUE 1,053,735.50 388,892.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 388,892.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

24.0
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PCN: 15111R-BID   ESTIMATE RUN 05/08/2007

PROJECT: C 0501-049                    ESTIMATE NO: 0004 08:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF HEADWALL 1.000 1.000

EACH 0.000 0.00

1,350.00000 1.000 1,350.00

202-00015  
 

0010 REMOVAL OF INLET 3.000 3.000

EACH 0.000 0.00

1,000.00000 3.000 3,000.00

202-00019  
 

0015 REMOVAL OF SLOPE AND DITCH PAVING 13.000 13.000

SY  0.000 0.00

20.00000 13.000 260.00

202-00026  
 

0020 REMOVAL OF PIPE 4.000 2.000

EACH 1.000 1,000.00

1,000.00000 3.000 3,000.00

202-00033  
 

0025 REMOVAL OF END SECTION 3.000 2.000

EACH 1.000 200.00

200.00000 3.000 600.00

202-00037  
 

0030 REMOVAL OF DELINEATOR 16.000 16.000

EACH 0.000 0.00

15.00000 16.000 240.00

202-00090  
 

0035 REMOVAL OF CURB, GUTTER AND SIDEWALK 9.000 9.000

LF  0.000 0.00

25.00000 9.000 225.00

202-00204  
 

0040 REMOVAL OF ASPHALT MAT 1,678.200 1,107.000

SY  571.200 7,425.60

13.00000 1,678.200 21,816.60

202-00220  
 

0045 *REMOVAL OF ASPHALT MAT (PLANING) 6,201.000 0.000

SY  0.000 0.00

4.25000 0.000 0.00

202-00240  
 

0050 *REMOVAL OF GROUND SIGN 15.000 7.000

EACH 4.000 280.00

70.00000 11.000 770.00

202-00810  
 

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,424.000 3,319.000

CY  0.000 0.00

27.00000 3,319.000 89,613.00

203-00010  
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PCN: 15111R-BID   ESTIMATE RUN 05/08/2007

PROJECT: C 0501-049                    ESTIMATE NO: 0004 08:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MUCK EXCAVATION 500.000 456.000

CY  0.000 0.00

22.00000 456.000 10,032.00

203-00100  
 

0065 *POTHOLING 32.000 32.000

HOUR 0.000 0.00

175.00000 32.000 5,600.00

203-01597  
 

0070 EROSION LOG (12 INCH) 210.000 190.000

LF  0.000 0.00

8.00000 190.000 1,520.00

208-00002  
 

0075 EROSION LOG (8 INCH) 340.000 300.000

LF  0.000 0.00

5.00000 300.000 1,500.00

208-00007  
 

0080 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

208-00045  
 

0085 STORM DRAIN INLET PROTECTION 4.000 2.000

EACH 2.000 500.00

250.00000 4.000 1,000.00

208-00050  
 

0090 EROSION CONTROL SUPERVISOR 1.000 0.250

L S 0.500 1,750.00

3,500.00000 0.750 2,625.00

208-00200  
 

0095 *RESET MAILBOX STRUCTURE (TYPE 1) 3.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

210-00011  
 

0100 *RESET GROUND SIGN 6.000 4.000

EACH 0.000 0.00

250.00000 4.000 1,000.00

210-00810  
 

0105 ADJUST MANHOLE 3.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-04010  
 

0110 ADJUST VALVE BOX 3.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-04050  
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PCN: 15111R-BID   ESTIMATE RUN 05/08/2007

PROJECT: C 0501-049                    ESTIMATE NO: 0004 08:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) 1.700 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

212-00006  
 

0120 *MULCHING (WEED FREE STRAW) 1.700 0.000

ACRE 0.000 0.00

1,500.00000 0.000 0.00

213-00004  
 

0125 *MULCH TACKIFIER 255.000 0.000

LB  0.000 0.00

5.00000 0.000 0.00

213-00061  
 

0130 AGGREGATE BASE COURSE (CLASS 3) 8,000.000 3,971.190

TON 2,091.340 41,826.80

20.00000 6,062.530 121,250.60

304-03000  
 

0135 AGGREGATE BASE COURSE (CLASS 6) 2,722.450 1,216.350

TON 1,506.100 45,183.00

30.00000 2,722.450 81,673.50

304-06000  
 

0140 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 61.770 0.000

TON 61.770 26,869.95

435.00000 61.770 26,869.95

403-00720  
 

0145 *HOT MIX ASPHALT (GRADING SX) (100) 2,707.000 0.000

TON 828.310 91,114.10

110.00000 828.310 91,114.10

403-34801  
 

0150 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 159.600 0.000

TON 46.150 32,997.25

715.00000 46.150 32,997.25

411-03345  
 

0155 GEOTEXTILE (SEPARATOR) (CLASS A) 500.000 167.000

SY  0.000 0.00

10.00000 167.000 1,670.00

420-00130  
 

0160 *DRILLED CAISSON (18 INCH) 48.000 32.000

LF  8.000 600.00

75.00000 40.000 3,000.00

503-00018  
 

0165 *DRILLED CAISSON (36 INCH) 91.000 83.000

LF  8.000 2,200.00

275.00000 91.000 25,025.00

503-00036  
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PCN: 15111R-BID   ESTIMATE RUN 05/08/2007

PROJECT: C 0501-049                    ESTIMATE NO: 0004 08:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE CLASS B (WALL) 2.000 0.000

CY  0.000 0.00

2,000.00000 0.000 0.00

601-01050  
 

0175 INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

604-00305  
 

0180 FENCE (TEMPORARY) 276.000 276.000

LF  0.000 0.00

3.00000 276.000 828.00

607-11580  
 

0185 CONCRETE SIDEWALK 21.000 0.000

SY  0.000 0.00

65.00000 0.000 0.00

608-00000  
 

0190 CONCRETE CURB RAMP 20.000 0.000

SY  0.000 0.00

150.00000 0.000 0.00

608-00010  
 

0195 CURB TYPE 2 (SECTION B) 20.000 19.000

LF  0.000 0.00

25.00000 19.000 475.00

609-20010  
 

0200 CURB AND GUTTER TYPE 2 (SECTION I-B) 472.000 381.000

LF  0.000 0.00

20.00000 381.000 7,620.00

609-21010  
 

0205 CURB AND GUTTER TYPE 2 (SECTION II-B) 227.000 227.000

LF  0.000 0.00

25.00000 227.000 5,675.00

609-21020  
 

0210 GUTTER TYPE 2 (4 FOOT) 53.000 53.000

LF  0.000 0.00

30.00000 53.000 1,590.00

609-24004  
 

0215 GUTTER TYPE 2 (6 FOOT) 20.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

609-24006  
 

0220 GUTTER TYPE 2 (8 FOOT) 61.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

609-24008  
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PCN: 15111R-BID   ESTIMATE RUN 05/08/2007

PROJECT: C 0501-049                    ESTIMATE NO: 0004 08:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CURB TYPE 6 (SECTION M) 62.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

609-60011  
 

0230 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 4,257.000 0.000

SF  0.000 0.00

7.00000 0.000 0.00

610-00024  
 

0235 *DELINEATOR (TYPE I) 26.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00001  
 

0240 *DELINEATOR (TYPE II) 52.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00002  
 

0245 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,980.000 5,980.000

LF  0.000 0.00

8.50000 5,980.000 50,830.00

613-01200  
 

0250 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,889.000 1,889.000

LF  0.000 0.00

13.00000 1,889.000 24,557.00

613-01300  
 

0255 *WIRING 1.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

613-10000  
 

0260 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 5.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

613-70400  
 

0265 *SIGN PANEL (CLASS I) 115.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00011  
 

0270 *SIGN PANEL (CLASS II) 162.250 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00012  
 

0275 *STEEL SIGN POST (U-2) 15.500 0.000

LF  0.000 0.00

5.00000 0.000 0.00

614-00200  
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PCN: 15111R-BID   ESTIMATE RUN 05/08/2007

PROJECT: C 0501-049                    ESTIMATE NO: 0004 08:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 317.750 0.000

LF  0.000 0.00

24.00000 0.000 0.00

614-01585  
 

0285 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

32.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

614-01588  
 

0290 *PEDESTRIAN SIGNAL FACE (16) 8.000 2.000

EACH 6.000 2,700.00

450.00000 8.000 3,600.00

614-70117  
 

0295 *TRAFFIC SIGNAL FACE (12-12-12) 27.000 2.000

EACH 25.000 16,750.00

670.00000 27.000 18,090.00

614-70336  
 

0300 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

614-70560  
 

0305 *PEDESTRIAN PUSH BUTTON 8.000 2.000

EACH 6.000 630.00

105.00000 8.000 840.00

614-72860  
 

0310 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 584.000 0.000

LF  584.000 5,986.00

10.25000 584.000 5,986.00

614-72871  
 

0315 *LOOP DETECTOR WIRE 2,115.000 1,896.000

LF  0.000 0.00

2.50000 1,896.000 4,740.00

614-72875  
 

0320 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 10.000 0.000

EACH 0.000 0.00

555.00000 0.000 0.00

614-72876  
 

0325 *VEHICLE DETECTION SYSTEM (SINGLE CAMERA) 1.000 0.000

EACH 0.000 0.00

5,400.00000 0.000 0.00

614-72895  
 

0330 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL
ONLY) 

2.000 0.000

EACH 2.000 7,500.00

3,750.00000 2.000 7,500.00

614-81011  
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PCN: 15111R-BID   ESTIMATE RUN 05/08/2007

PROJECT: C 0501-049                    ESTIMATE NO: 0004 08:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) (INSTALL
0NLY) 

3.000 0.000

EACH 3.000 15,840.00

5,280.00000 3.000 15,840.00

614-81012  
 

0340 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 10.000 0.000

EACH 10.000 8,800.00

880.00000 10.000 8,800.00

614-84000  
 

0345 TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW PANEL 1.000 0.500

EACH 0.000 0.00

42,500.00000 0.500 21,250.00

614-85045  
 

0350 *TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

614-86000  
 

0355 *CONTROLLER (TYPE 170E) 2.000 2.000

EACH 0.000 0.00

15,000.00000 2.000 30,000.00

614-86245  
 

0360 *OPTICAL TRANSCEIVER 3.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

614-87020  
 

0365 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 0.000 0.000

LF  0.000 0.00

4.25000 0.000 0.00

614-87406  
 

0370 *15 INCH CULVERT PIPE (CR 4) 133.000 133.000

LF  0.000 0.00

95.00000 133.000 12,635.00

624-14015  
 

0375 18 INCH CULVERT PIPE (CR 4) 47.000 47.000

LF  0.000 0.00

95.00000 47.000 4,465.00

624-14018  
 

0380 24 INCH CULVERT PIPE (CR 4) 99.000 99.000

LF  0.000 0.00

160.00000 99.000 15,840.00

624-14024  
 

0385 30 INCH CULVERT PIPE (CR 4) 21.000 0.000

LF  0.000 0.00

185.00000 0.000 0.00

624-14030  
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PCN: 15111R-BID   ESTIMATE RUN 05/08/2007

PROJECT: C 0501-049                    ESTIMATE NO: 0004 08:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

35,000.00000 0.500 17,500.00

625-00000  
 

0395 *MOBILIZATION 1.000 0.545

L S 0.364 54,600.00

150,000.00000 0.909 136,350.00

626-00000  
 

0400 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.500 3,100.00

6,200.00000 0.500 3,100.00

626-01000  
 

0405 EPOXY PAVEMENT MARKING 47.000 0.000

GAL 0.000 0.00

155.00000 0.000 0.00

627-00005  
 

0410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

321.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-30405  
 

0415 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

924.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

627-30410  
 

0420 *SURVEY MONUMENT (TYPE 2) 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

629-01002  
 

0425 *FLAGGING 2,250.000 493.000

HOUR 232.250 5,109.50

22.00000 725.250 15,955.50

630-00000  
 

0430 *TRAFFIC CONTROL INSPECTION 41.000 35.000

DAY 6.000 330.00

55.00000 41.000 2,255.00

630-00007  
 

0435 *TRAFFIC CONTROL MANAGEMENT 90.000 45.000

DAY 13.500 6,750.00

500.00000 58.500 29,250.00

630-00012  
 

0440 BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 0.000

EACH 5.000 875.00

175.00000 5.000 875.00

630-80336  
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PCN: 15111R-BID   ESTIMATE RUN 05/08/2007

PROJECT: C 0501-049                    ESTIMATE NO: 0004 08:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 2.000

EACH 15.000 825.00

55.00000 17.000 935.00

630-80341  
 

0450 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 77.000 33.000

EACH 0.000 0.00

65.00000 33.000 2,145.00

630-80342  
 

0455 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

630-80358  
 

0460 DRUM CHANNELIZING DEVICE 180.000 52.500

EACH 37.500 825.00

22.00000 90.000 1,980.00

630-80360  
 

0465 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 4.000

EACH 0.000 0.00

30.00000 4.000 120.00

630-80363  
 

0470 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 50.000 12.000

EACH 5.000 175.00

35.00000 17.000 595.00

630-80364  
 

0475 TRAFFIC CONE 100.000 50.000

EACH 0.000 0.00

11.00000 50.000 550.00

630-80380  
 

0480 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0485 F/A FUEL COST ADJUSTMENT 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0490 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0495 F/A QUALITY INCENTIVE PAYMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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PCN: 15111R-BID   ESTIMATE RUN 05/08/2007

PROJECT: C 0501-049                    ESTIMATE NO: 0004 08:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0505 F/A FURNISH & INSTALL ELECTRICAL SERVICE 4,155.500 4,155.500

F A 0.000 0.00

1.00000 4,155.500 4,155.50

700-70082  
 

0510 FIELD LABORATORY (CLASS 2) CO 2 0.000 0.000

EACH 0.000 0.00

27,500.00000 0.000 0.00

620-00012  
 

0515 CONCRETE SLOPE AND DITCH PAVING CO 2 2.000 1.100

CY  0.000 0.00

685.00000 1.100 753.50

507-00000  
 

0525 REMOVAL OF PIPE REMOVAL OF EXG IRRIGATION PIPE AT STA 
129+26

1.000 1.000

EACH 0.000 0.00

6,072.00000 1.000 6,072.00

202-00033  
 

0530 24 INCH REINFORCED CONCRETE PIPE INSTALL 24" RCP 
IRRIGATION PIPE AT STA 129+26

93.000 88.000

LF  0.000 0.00

237.00000 88.000 20,856.00

603-01240  
 

0535 F/A AREA DRAIN CO#5 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0540 ADDED ITEM (EACH)/ UPGADE PULL BOXES TO 18"X 30"X12" 
CO#5

10.000 10.000

EACH 0.000 0.00

82.50000 10.000 825.00

900-00007  
 

0545 CONSTRUCTION SURVEYING (HOURLY) EXTRA SURVEYING 
ORDERED BY THE ENGINEER

26.500 5.000

HOUR 21.500 2,150.00

100.00000 26.500 2,650.00

625-00001  
 

0550 MANHOLE SPECIAL (5 FOOT) ONE MANHOLE SHALL BE FITTED 
WITH AN INLET GRATE

2.000 0.000

EACH 2.000 4,000.00

2,000.00000 2.000 4,000.00

604-39005  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
LOADS PER SPECIFICATIONS

-100.000 -100.000

DOL 0.000 0.00

1.00000 -100.000 -100.00

900-00006  
 

CAT 0200 $388,892.20 1,026,235.50CURRENT AMT 1,701,965.05 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 FIELD LABORATORY (CLASS 2) ADD FIELD LAB TO CATEGORY 
0400  CO 3

1.000 1.000

EACH 0.000 0.00

27,500.00000 1.000 27,500.00

620-00012  
 

CAT 0400 $0.00 27,500.00CURRENT AMT 27,500.00 $$

PROJECT TOTAL 388,892.20 $ 1,053,735.50CURRENT AMT 1,729,465.05 $$


